

Sprint 2 week 2-3

Week 2

Task ID	Task Name	Owner	Acceptance Criteria
T5.1	[PARTICIPATION] Build backend endpoint for saving participation records	Dev 2	▫ Endpoint created for saving participation records. ▫ Endpoint validates incoming data against schema. ▫ Endpoint handles authentication and authorization. ▫ Endpoint returns appropriate success and error responses. ▫ Unit tests written and passing.
T5.2	[PARTICIPATION] Build backend endpoint for retrieving participation records	Dev 2	▫ Endpoint created for retrieving participation records. ▫ Endpoint returns records filtered by submission and reviewer. ▫ Endpoint handles authentication and authorization. ▫ Endpoint returns appropriate success and error response. ▫ Unit tests written and passing.
T5.3	[PARTICIPATION] Implement role based access for participation recording	Dev 1	▫ Role based access implemented per requirements. ▫ Only authorised roles can access the form. ▫ Unauthorised access attempts are blocked and logged.

			Access rules tested for all roles.
T5.4	[PARTICIPATION] Connect participation recording form submission to backend (save)	Dev 1	- Form submission sends data to backend endpoint. - Success response displays confirmation to user. - Error response display error message. - Data is saved correctly and can be retrieved. - Integration tested end to end.
T5.5	[PARTICIPATION] BA review of participation recording feature progress	BA	- Feature compared against requirements document and the latest wireframe. - All fields matches requirement layout. - Gaps or deviations from requirements documented and communicated to the Dev team.
T5.6	[MONITORING] Write test plan for reviewer monitoring	BA	- Test plan document created. - Test plan covers dashboard filters (All, overloaded, unresponsive, overlooked). - Test plan covers data accuracy for response rate, selection rate, and review load. - Test plan covers edge cases (reviewer with no poll responses, no selection history) - Test plan defines role based access tests. - Test plan includes performance testing (loads in under 3 seconds)

T5.7	[PARTICIPATION] UX review of participation recording feature progress	UX	- Feature reviewed against UX wireframes and annotations. - Visual design matches approved wireframes. - Interaction states match design. - Feedback documented.
T5.8	[MONITORING] Create developer annotations for reviewer monitoring	UX	- Annotations added to all reviewer monitoring wireframes. - Each data field is labelled with its source and format. - Filter behaviour documented.
T5.9	[REVIEW] Submission and final review and signoff on tasks	PM	- All week 2 tasks reviewed and marked as completed tein Planner. - All completion comments done. - Sprint 1 week 2 bucket created and tasks moved into it. - PM sign off recorded in Planner.
Week 3			
T6.1	[MONITORING] Build data aggregation layer for reviewer monitoring	Dev 2	- Aggregation layer created to calculate response rate, selection rate, and review load. - Layer handles data from OJS submissions and participation records. - Calculations match requirements document. - Unit tests written and passing.
T6.2	[MONITORING] Build backend endpoint for reviewer monitoring	Dev 2	- Endpoint created for retrieving reviewer monitoring data. - Endpoint supports filtering by reviewer

			name, contribution type, and date range. ▫ Endpoint handles authentication and authorization. ▫ Endpoint returns data in format required by dashboard. ▫ Unit tests written and passing.
T6.3	[PARTICIPATION] Connect participation recording form load to backend (retrieve)	Dev 1	▫ Form loads existing participation records from backend. ▫ Previously saved data displays correctly in form. ▫ Form can be edited and resaved. ▫ Data retrieval handles edge cases (no existing records, partial records). ▫ Integration tested end to end.
T6.4	[MONITORING] Build reviewer monitoring UI	Dev 1	▫ Dashboard UI built according to UX wireframes. ▫ Dashboard displays response rate, selection rate, and review load. ▫ Dashboard includes filters for All, Overloaded, Unresponsive, and Overlooked. ▫ Dashboard includes individual reviewer detail view. ▫ Dashboard loads in under 3 seconds.
T6.5	[PARTICIPATION] BA review of completed participation recording feature	BA	▫ Completed feature reviewed against requirements document. ▫ All acceptance criteria from T4.6 test plan have been executed and passed. ▫ Feature matches approved UX wireframes.

			Client requirements for configurable fields are met.
T6.6	[PLANNING] Plan acceptance criteria and tasks for sprint 3	BA	- Sprint 3 scope defined based on remaining project features (Tool 3, reference generator). - Acceptance criteria written for all Sprint 3 tasks.
T6.7	[PARTICIPATION] UX review of completed participation recording feature	UX	- Completed feature reviewed against UX wireframes and annotations. - Visual design matches approved wireframes. - All interaction states are implemented correctly. - Feedback documented.
T6.8	[PLANNING] Plan high level tasks for sprint 3	PM	- High level tasks for Sprint 3 identified and documented. - Tasks align with remaining project scope (Tool 3). - Tasks added to Planner for Sprint 3 planning.
T6.9	[PLAYBACK] Plan sprint playback	PM	- Sprint 2 playback presentation prepared. - All team members have slides for their contributions. - Demo or screenshots of completed features included. - Blockers and learnings documented. - Presentation ready for supervisor playback meeting.
T6.10	[REVIEW] Submission and final review and signoff on tasks	PM	- All Week 3 tasks reviewed and marked as done in Planner. - All completion comments present. - Sprint 2 Week 3 bucket created and tasks moved into it.

			▫ Final Sprint 2 sign off recorded in Planner.
--	--	--	---